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Improper control of materials during different stages of construction has caused waste and associated 
environmental problems. Hence, this research assesses the forms, causes and factors incidental to 
waste and measures to effectively control construction waste. It is shown that among the factors 
incidental to waste, last minute client requirement was ranked highest as the factor that leads to design 
variation with relative importance index value of 3.97; cost of construction materials was ranked 
highest as a factor that affects selection of construction materials with relative importance index value 
of 4.05, and construction cost was ranked highest as the factor that leads to construction method with 
relative importance index value of 3.86. The research also showed that most of the firms do not 
calculate waste indices which could assist them to determine the amount of waste that could be 
generated on sites. Sorting exercise that could help firms to identify economy advantage associated 
with the waste streams is not adequately carried out. It was also discovered that most firms do not 
incorporate “waste management plan” into the collection of documents that are required of contracting 
firms during tendering process. To control waste, designers should be able to co-ordinate dimensions 
between materials specified during design and those procured for use at sites. There is need to allow 
proper control in the handling, storage and use of materials on site. Also, “waste management plan” 
should be incorporated as one of the documents dearly expected to be submitted by contracting firms 
during tendering process. 
 





In the first decade after independence, the tempo of what 
is referred to as modern construction was at low level in 
Nigeria. This was restricted to isolated urban centres that 
were essentially the seat of government as it marked the 
transitional stage of the nation’s growth. Hence, the low 
level of economic activities was precipitated by 1967 to 
1970 civil war (Wahab and Alake, 2007). Between 1971 
and 1975, the industry witnessed activities motivated by 
the need for reconstruction and rehabilitation of pro-
grammes incidental from the massive destruction during 
civil war. Property investment was at its peak and indeed 
by 1974, the annual growth in the industry was 269.40%. 
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the influx of both foreign and indigenous firms into the 
construction industry (Ogunbiyi, 1998). However, from 
1976 to 1980, there was a slight decline in the growth of 
the industry and it got more pronounced as the years 
rolled by. The Nigerian construction industry evolved from 
the public works department (PWD) that metamorphosed 
into the Federal Ministry of Works and now Federal 
Ministry of Housing, Land and Urban Development. 
The major clients of the industry are the federal, state 
and local tiers of government that award 70% of the 
contracts while the private sector awards the remaining 
30% of construction works. This trend is contrary to what 
obtains elsewhere in the world where it is private-sector 
driven (Ogunbiyi, 2004). The construction industry plays 
a strategic role in the Nigerian economy. According to 
Akindoyeni (2004), in the industrialized countries, the 





the gross domestic product (GDP) and employs up to 
12% of the total labour force. He stated that Nigeria is 
striving to reach this happy state of affairs, but even at 
this sub-optional state of development, the industry is 
responsible for 61% of the GDP and employs up to 20% 
of the labour force. In Nigeria, the scope of operation can 
be regarded as the most common criterion. Researchers 
use this criterion to categorise contractors into either 
indigenous or expatriate (Olateju, 1991; Samuel, 1999; 
Mayaki, 2003). Idoro (2007) describes indigenous 
contractors as those contractors that are fully owned and 
managed by Nigerians. He further describes multinational 
contractors as expatriate contractors who are mainly 
private firm that are jointly owned by Nigerians and 
foreigners, but solely managed by expatriates. 
According to Oladapo (2007), the construction industry 
in Nigeria is made up of an organised formal sector and 
an unorganised informal sector. The formal sector 
comprises foreign and indigenous companies, which are 
classified into small, medium and large sized firms 






According to Henry et al. (2009), the construction sector 
represents one of the most dynamic and complex 
industrial developments the world over. The construction 
activities in the context of the Nigeria economy cannot be 
treated with a wave of hand. Obadan and Uga (1996) 
claimed that the construction industry contributes 
between 3 and 6% of the gross development product 
(GDP) in developing countries and records from the 
Federal Office of Statistics specifically ascertain that the 
contribution of construction industry to Nigeria’s gross 
development product (GDP) has hovered around 2% for 
the past 15 years and this accounts for about 69% of the 
Nation’s Gross Fixed Capital Formation (FOS, 1997). 
Empirical studies had also reinforced the fact that 1% 
increase in the stock of infrastructure generates 1% 
increase in the GDP across all countries. 
Ilesanmi (1986) posited that the cost of materials 
accounted for 50 to 60% of the total cost of construction 
of any project, while Skoyles (2000) came out with the 
most recent information that cost of material alone in the 
building construction project is 55 to 65%. To reduce cost 
of construction projects, an optimum material control on 
site should be therefore adopted. Construction waste is a 
growing problem in many countries. Stokoe et al. (1999) 
reported that construction and demolition (C&D) waste 
took up about 65% of Hong Kong’s landfill space at its 
peak in 1994/1995. According to Ferguson et al. (1995), 
over 50% of the waste in a typical United Kingdom landfill 
could be construction waste. Craven et al. (1994) 
reported that construction activity generates 20 to 30% of 
all waste deposited in  Australian  landfills.  In  the  United  




State, C&D waste represents about one-third of the 
volume of materials in landfills. Serpell and Labra (2003) 
reported that of the 3.5 million tons of C&D waste 
generated in Chile, only 10% is placed in authorized and 
controlled landfill sites. In the European Union, it is 
estimated that 0.5 to 1 ton per capital of C&D waste is 
generated annually. At the project and corporate levels, 
materials waste implies loss of profit and competitiveness 
for the contractor. Wastage may also lead to delays that 
cause costly idle time for other resources (Neo and Koh, 
1995). At the national level, waste causes environment-
related problems (Tammemagi, 1999). The cost and 
environmental implications of construction activities are 
now well known. 
The construction industry in particular and the built 
environment in general has been found to be among the 
main consumers of resources and energy. Moreover, the 
construction sector is reported to be generating unaccep-
table levels of material and manpower waste. Generally, 
construction activities which produce wastage can be 
grouped into off-site and on-site operational activities. 
Off-site activities include prefabrication, project design 
(architectural, structural, mechanical and electrical 
design), manufacturing and transporting of materials and 
components. On-site construction activities relate to 
construction of a physical facility which consists of the 
substructure and superstructure of the building. Some 
degrees of waste materials are inevitable in the con-
struction process. All estimators allow wastage factors in 
pricing a bill of quantities. Over the years, experience has 
shown, however, that unless site management control is 
tight, wastage can frequently exceed, often by a large 
margin, than the figure allowed in the tender document. 
Enshassi (1996) buttressed the need for re-unification 
when he suggested that effective materials control 
demands concentrated and coordinated action of 
numerous people performing a variety of functions within 
the industry. He further suggested that waste seen on 
site is not necessarily caused by failure or inadequacy of 
individual functions involved in materials management 
system. 
Control of material is relatively a new practice in the 
construction industry. In the present situation, the 
management and the designers are mainly concerned on 
how to control cost without any emphasis on waste 
control measures. Generally, it is accepted that cost of 
materials accounted for a great percentage of the total 
cost of construction projects. Therefore, a critical control 
of materials on site should be adopted. Materials wastage 
on site cannot be treated fully without materials control. In 
fact, material waste level on site is a measure of site 
management. It is also one of the enemies of contractors. 
Most loss of materials occurs as a result of the decision 
of the site management. Decision taken at the initial 
stage of any project that is the design stage, either by the 
manufacturer or supplier of materials are capable of 
increasing  waste  level.  This  can  occur  as  a  result  of 




manufacturers not following strictly the buyers' speci-
fication and supplier not packaging the product for easy 
transportation. Since all the burden of waste lies solely on 
the contractor, it is important that the site management 
should ensure a good supervision of materials and apply 
an effective method of controlling waste. Waste normally 
emanates during different stages of construction which 
can be during planning, estimating or construction stage. 
In Nigeria, not all the materials procured are used during 
construction and this indicates that the left-overs may 
remain as waste that may not be accounted for. 
Over the years, there has been an increase in the rate 
of construction activities in the country. This has inevi-
tably led to the generation of waste at different stages of 
projects. Currently in Nigeria, little consideration has 
been paid to the control of generation of construction and 
demolition waste (C & D) in the last decade. This can be 
attributed to the availability of relatively low means of 
waste disposal and the generally, low environmental 
awareness of the construction industry wastes in the 
country. And despite being a major generation of consi-
derable waste, the construction industry in Nigeria, has 
been slow to embrace environmental friendly practices. 
The study aims at identifying the sources of waste on 
construction sites, determine the current waste control 
measures and assess the effectiveness of the waste 
control measures with a view to seeking for ways to 





The scope of coverage of this work was limited to construction 
companies in Lagos to determine issues related to waste 
management and control on construction sites. The restriction to 
Lagos state was informed by the fact that the vast majority of 
construction activities in the country take place in the state. Also, 
Ajanlekoko (2001) confirmed that Lagos state accounted for 60% of 
prospective clients that patronize construction industry in Nigeria. 
The sample frame for this study was gotten from the 
Building/Construction Industry Directory (2003). From the sample 
frame, construction companies that are based in Lagos state, 
Nigeria were selected. For research purposes, different types of 
sampling techniques could be appropriate; hence, for the purpose 
of this study, simple random method was used from the study 
population of construction firms in Lagos State, Nigeria. 
Researchers have used different methods to evaluate wastes 
generated during construction process. Bossink and Brouwers 
(1996) used brainstorming technique. Serpell and Labra (2003) 
used the interview approach. In the study of Poon et al. (2004) on 
construction waste management in Hong Kong public housing 
projects; there was the use of questionnaires that covered a wide 
range of topics concerning construction waste minimization; regular 
visits to know the scope of work done where wastes were 
generated by using a checklist of information and the quantities of 
waste estimated by visual inspections, tape (that is volume) 
measurments and truck load records. 
In this study, primary data was obtained using structured 
questionnaires, interviews and site visits. Questionnaires were 
designed on structural basis to get information about personal data 
of the respondents to depict their profile that may let them have 





process. The questionnaires were also designed in line with the 
method adopted by Poon et al. (2004), but also made to cover 
various factors that lead to wastages on construction sites, waste 
control measures, effectiveness of the waste control measures and 
existence of waste management plan in contractual process. Eighty 
(80) structured questionnaires were administered to the core 
practitioners in the industry who had knowledge of waste generated 
during construction process. The reliability and validity of the 
questionnaire is based on the use of measurement scale to assess 
the causes of construction waste, and a total of seventy-five (75) 
questionnaires were returned and found useful which amounts to a 
return rate of 93.75%. Interviews were conducted to complement 
the questionnaires. Personal interviews were conducted to 
complement the questionnaires administered to the respondents. 
The interviews were conducted among construction personnel 
namely architects, builders, engineers and foremen by covering 
issues related to the order of site activities, waste handling 
methods, problems of waste management, waste reduction 
measures and likely suggestions to avoid and minimize waste. Site 
visits were carried out to physically identify the methods used at the 
construction sites to manage streams of waste generated. 
The data collected were analysed with the use of descriptive and 
inferential statistical methods. The relative importance index (RII) 
method was used to show the level of the factors contributing to 
waste generation on construction sites. The RII for each factor was 
computed from the analysis of the rating indicated by the 
respondents with the use of five-point likert scale. The value of 5, 4, 
3, 2, and 1 were respectively to very important, more important, 
important, fairly important and not important. The RII is the ratio of 
the "summation of the weight value" (SWV) and the total number of 
respondents from all ratings. The nearer RII to 5, the higher the 
degree of importance of the categorized factors. The SWV is the 
addition of the product of value attached to each rating and 
respective number of respondents that is: 
 
SWV=∑ xiyi, and RII=SWV/ ∑xi. 
 
Where; 
xi = number of response to rating ij, 
yi= the value of rating i (i = 1 to 5). 
 
 




A total number of eighty questionnaires (80) were 
administered and seventy-eight (78) were retrieved and 
this ought to be useful to depict issues concerning waste 
generation during construction process. Out of the 
retrieved questionnaires, two were rejected for the 
analysis due to inconsistency and errors observed in the 
data contained therein. Table 1 shows that 12.00% of the 
respondents were builders, architects 48.00%, quantity 
surveyors 21.33% and engineers 18.66%. Some 89.86% 
of the respondents were from indigenous firms while 
10.14% were from foreign firms. Some 50.66% of the 
respondents possess 0 to 5 years of experience; the 
period of the experience of the remainder were; 6 to 10 
years 16.21%; 11 to 15years 9.33% and 16 to 20 years 
8.00%. Some 78.60% of the respondents were in the 
employment of the medium sized construction firms and 
the remainders, 11.40%  were  in  small  sized  firms  and 




Table 1. Respondents’ profile. 
 
Respondents’ characteristics Frequency Percentage 
Designation of respondents   
Builder 9 12.00 
Architect 36 48.00 
Engineer 14 18.66 
Quantity Surveyor 16 21.33 
Total 75 100.00 
   
Structure of ownership   
Indigenous 62 89.86 
Foreign 8 10.14 
Total 70 100.00 
   
Years of experience   
0 to 5 38 50.66 
6 to 10 24 16.21 
11 to 15 7 9.33 
16 to 20 6 8.00 
Total 75 100.00 
   
Types of firm   
Medium 55 78.60 
Large 7 10.00 
Small 8 11.40 




10.00% in large sized firms. 
The small, medium and large-sized firms are 
categorized based on their level of capitalization and 
annual turnover (Oladapo, 2007). Also, from the interview 
conducted it was gathered that about half of the 
respondents had executed sizeable number of projects in 
the last four years. This implies that they would have 
reasonable understanding on issues concerning waste 
generated on construction sites. 
 
 
Sources of construction wastes 
 
Table 2 shows that 19 respondents indicated that over-
consumption of resources accounted for the causes of 
waste by 0 to 20%, while about 28 respondents showed 
that it was by 21 to 40%. About 34 respondents indicated 
that composite and deep design of building accounted for 
0 to 20%, while about 13 respondents showed that it was 
by 21 to 40%. It is shown that about 15 respondents 
indicated that material damage due to weather and in-
appropriate storage accounted by 0 to 20% of the causes 
of  waste  on  construction  site,  about   26   respondents 
showed that it was by 21 to 40% and about 7 
respondents showed that it was by 41 to 60%. About 10 
respondents indicated that material damage on site due 
to mishandling or careless delivery accounted for 20% of 
the causes of waste on construction site; about 12 
respondents showed that it was by 21 to 40%, while 
about 28 respondents indicated that it was by 41 to 60%. 
It is shown that 9 respondents indicated that vandalism 
accounted by 0 to 20% of the causes of waste on 
construction site; about 29 respondents showed that it 
was by 21 to 40%, and about 9 respondents showed that 
it was 41 to 60%. About 13 respondents showed that it 
was rework/improve that accounted for 0 to 20% of the 
causes of waste on construction site, about 9 
respondents indicated it was by 21 to 40%, and about 28 
respondents showed that it was 41 to 60%. 
About 9 respondents showed that lack of recording 
materials supplied on site and used on site accounted for 
0 to 20% of the causes of waste on construction site, 
about 22 respondents showed that it was 21 to 40%, and 
about 19 respondents indicated that it was 41 to 60%. 
About 6 respondents indicated that site office waste 
accounted  for  0  to  20%  of  the   causes   of   waste  on  




Table 2. Sources of construction waste. 
 
Causes of waste 
0 to 20% 21 to 40% 41 to 60% 61 to 80% 81 to 100% 
Freq (%) Freq (% ) Freq (%) Freq (%) Freq (%) 
1. Over consumption of resources.  19 (40.40) 28 (59.60) ------ ------ ------ 
2. Composite and the design of building 34 (72.34) 13 (27.66) ------ ------ ------ 
3. Materials damage due to weather and inappropriate storage 15 (31.25) 26 (54.17) 7 (14.58) ------ ------ 
4. Material damage on site due to mishandling or careless delivery 10 (20.00) 12 (24.00) 28 (56.00) ------ ------ 
5. Vandalism 9 (19.15) 29 (61.70) 9  (19.15) ------ ------ 
6. Rework/Improve 13 (26.00) 9 (18.00) 28 (56.00) ------ ------ 
7. Lack of recording      
8. Materials supplied on site and used on site 9 (18.00) 22 (44.00) 19 (38.00) ------ ------ 




Table 3. Relative importance index of causes of design variation. 
 
Factors VI (5) MI (4) I (3) FI (2) NI (1) SWV = ∑xiy i RII Ranking 
Last minute client requirement  32 22 14 7 2 306 3.97 1 
Complex design 22 33 14 6 2 298 3.87 2 
Lack of design information  14 22 36 3 2 274 3.56 3 
Unforeseen ground condition 3 11 13 31 19 179 2.32 4 
Lack of communication 3 4 9 43 18 162 2.10 5 




Table 4. Relative importance index of causes of selection of construction materials. 
 
Factors VI (5) MI (4) I (3) FI (2) NI (1) SWV = ∑xiy i RII Ranking 
Cost  33 22 16 2 3 312 4.05 1 
Ease of construction 14 20 29 11 3 292 3.79 2 
Client requirement 20 23 10 12 3 285 3.70 3 
Materials availability  10 33 19 12 3 266 3.45 4 
Site space 6 14 33 15 9 224 2.91 5 
Availability of equipment 6 7 20 28 16 190 2.47 6 
Efficiency 7 6 7 27 30 164 2.13 7 




construction site; about 31 respondents indicated it was 
21 to 40%, and about 10 respondents indicated that it 
was 41 to 60%. 
 
 




Table 3 shows that last minute client requirement has the 
highest index value (3.97) that falls between 3 and 4 that 
is (more important and important) levels of waste gene-
ration. Complex design and lack of design information 
have relative importance index values of 3.87 and 3.56 
that are between more important and important  levels  of  
waste generation. While unforeseen ground condition 
(2.32), lack of communication (2.10) and long project 
duration (2.04) have relative importance index values as 
indicated and are between important and fairly important 
levels of waste generation on construction sites. 
 
 
Selection of construction materials 
 
Table 4 shows that cost has the highest index value 
(4.05) that falls between 4 and 5 that is (important and 
very important) levels of waste generation. Ease of 
construction, Client requirement, and material availability 
have relative importance index values of 3.79, 3.70 and 
3.45 respectively that are  between  more  and  important 




Table 5. Relative importance index of factors affecting construction method selection. 
 
 Factors VI (5) MI (4) I (3) FI (2) NI (1) SWV = ∑xiyi RII Ranking  
Construction cost  27 25 15 7 3 297 3.86  1 
Construction time 22 33 14 6 2 283 3.67  2 
Developer's requirement  8 23 33 10 3 254 3.30  3 
Familiarity with the construction technology  4 4 22 27 20 176 2.28  4 
Labour dependence 4 4 10 47 12 172 2.23  5 




levels of waste generation. While site space (2.91), 
available equipment (2.47), and efficiency (2.13), have 
relative importance index values as indicated and 
production of waste has index value (1.93) that falls 





Table 5 shows that construction cost has the highest 
index value (3.86) that falls between 3 and 4 (that is more 
important and important) levels of waste generation. 
Construction time and developer's requirement have 
relative importance index value of 3.67 and 3.30 respec-
tively that are between more important and important 
levels of waste generation. While familiarity with the 
construction technology (2.28) and labour dependence 
(2.23) have relative important index values as depicted 
that fall between important and fairly important levels of 
waste generation. Waste reduction index value (1.87) 
falls between fairly important and not important levels of 
waste generation on construction sites. 
 
 
Waste control measures 
 
Table 6 shows that 9.10% of the respondents used 
prefabricated elements while 90.90% of the respondents 
did not use it. Table 7 indicates that 14.29% of the 
respondents carried out sorting on waste generated while 
85.71% do not carry out sorting exercise. Table 8 
indicates that 70.5% of the respondent carried out open 
dumping, 16% carried out open burning and 13.5% 
carried out composting disposal method. The interview 
conducted revealed that due to congested and limited 
site areas in most building sites in the study area, site 
space is the most prominent factor affecting the choice of 
on-site sorting. The site visits and personal interviews 
conducted showed that most sites did not carry out 
sorting out of streams of waste generated during 
construction process and there was unplanned deposition 
of waste on sites. Table 9 indicates that 100% of the 
respondents had in the past never calculated waste 
generated through waste indices that could serve as 
guide to know the volume of waste in (m
3




Table 6. Use of prefabricated elements. 
 
Response Frequency Percentage 
Yes 4 9.10 
No 40 90.90 




Table 7. Sorting out of Construction waste streams. 
 
Response Frequency Percentage 
Yes 2 14.29 
No 12 85.71 




Table 8. Disposal method for the waste generated. 
 
Method Frequency Percentage 
Open dumping 31 70.50 
Open burning 7 6.00 
Compositing 6 13.50 




Table 9. Calculations of waste indices. 
 
Response Frequency Percentage 
Yes 0 0.00 
No 50 100.00 




Table 10 indicates that 100% of the respondents were 
not mandated to incorporate waste management plan 




DISCUSSION OF RESULTS 
 
It was discovered from the data collected that 78.60% of 
the respondents were in  medium  sized  firm,  10.00%  in  




Table 10. Incorporation of waste management plan (WMP) 
into the tendering document. 
 
Response Frequency Percentage 
Yes 0 0.00 
No  35 100.00 




large-sized firm and 11.40% in small- sized firm. The 
ownership structure of the firms of the respondents 
showed that 89.86% were in indigenous firms and 
10.14% in foreign firms. The years of experience of 
50.66% of the firms were 0 to 5yeras, some 16.21% of 
the firms had 6 to 10 years, about 9.33% of the firms had 
11 to 15 years and about 8% of the firms had 16 to 20 
years. The information about the profile of the 
respondents indicates that they had been in practice for a 
number of years that would have given them opportunity 
to have understanding about issues concerning waste on 
construction sites. Craven et al. (1994) and Gavilan and 
Bernold (1994) categorized waste sources into: 
 
Design; material procurement; material handling; 
operation; residual related and others. 
 
The result from the research showed that some 59.60% 
of the respondents indicated that over consumption of 
resources accounted by 21 to 40% as the cause of 
waste, some 72.34% of the respondents indicated that 
composite and deep design of building accounted by 0 to 
20%. About 52% of the respondents indicated that 
material damage due to weather and inappropriate 
storage accounted by 21 to 40%, some 56% of the 
respondents indicated that it was material damage on site 
due to mishandling or careless delivery that accounted by 
41 to 60% as the cause of construction waste. Some 61 
to 70% of the respondents indicated vandalism 
accounted by (21 to 40%) as the cause of waste. About 
56% of the respondents showed that rework/improve 
accounted by 41 to 60% as the causes of waste, some 
44 respondents indicated that lack of recording materials 
supplied on site and used on site accounted by 21 to 
40% as the cause of waste and about 65.90% of the 
respondents indicated that site office waste accounted by 
21 to 40% as the cause of waste on construction site. 
Poon et al. (2003) identified the factors that affect the 
selection of construction materials as cost, client's 
requirement, material available, efficiency of construction 
method (time/quality) ease of construction, available 
equipment, site space and production of waste. The 
result of the research revealed that the factors affecting 
the selection of construction materials that are incidental 
to wastages are (in order of importance) as: 
 





(4) materials availability, (5) site space, (6) availability of 
equipment, (7) efficiency, and (8) production of waste 
which is the least important. 
 
Poon et al. (2003) also identified the factors that cause 
design variations as last minute requirement, complex 
designs, lack of communication between designer, 
contractors and engineers, lack of design information, 
unforeseen ground condition and long project duration. 
The result of the research revealed that the factors that 
cause design variations that are incidental to wastages 
are (in order of importance) as: 
 
(1) Last minute client requirement, (2) complex design, 
(3) lack of design information, (4) unforeseen ground 
condition, (5) lack of communication, and (6) long project 
duration. 
 
Poon et al. (2003) also identified the factors that 
determine the selection of construction method as con-
struction time, construction cost, and familiarity with the 
construction technology, developer's requirement, labour 
dependence and waste reduction. The result of the 
research showed that the factors that affect selection of 
construction method that are incidental to wastages are 
(in order of importance) as: 
 
(1) Construction cost, (2) construction time, (3) 
developers requirement, (4) familiarity with the construc-
tion technology, (5) labour dependence, and (6) waste 
reduction.  
 
The results of the study showed that majority (90.9%) of 
the respondents do not use prefabricated elements while 
9.09% of the respondents use it. This practice necessi-
tated the use of wet trade (on-site production process), 
which is a major contributor to waste on construction 
sites. Interviews conducted revealed that more time is 
spent on work sections during wet-trade process and it 
leads to generation of more wastes than in dry trade 
construction process. The result obtained from the ana-
lysis showed that majority (85.72%) of the respondents 
do not carry out sorting exercise on waste generated on 
site while 14.28% of the respondents carried out sorting 
exercise. This practice has led to indiscriminate dumping 
of refuse on landfill by construction worker without 
considering the environmental implications of the 
materials on health and safety of the public. The 
economic importance of the materials was not considered 
by the respondents on how wasted material could be 
sorted out to obtain natural materials that can still be 
used for construction work or sold out to companies that 
recycle materials. According to Poon et al (2001), the 
calculation of waste index aims at helping the project 
manager of a building project to anticipate the quantities 
of waste that will be produced in order to establish 





on resources and environmental management, and to 
reduce waste generation during all stages of the 
construction project. 
The result findings showed that none of the respon-
dents carry out calculation of waste index. This practice 
has lead to the inability of project managers to determine 
ahead the amount of waste in (m
3
) that can be generated 
per (m
2
) in a project. Mcdonald and Smithers (1998) 
indicated that Waste Management Plan list is required to 
be produced by contractors while bidding for projects to 
show how wastes generated would be handled. The 
result of the study shows that majority of the respondents’ 
firms do not incorporate Waste Management Plan (WMP) 
in the bidding or construction planning documents. 
Besides, WMP was not required to be submitted with 
tender documents and equally not demanded from 
contacting firms during tendering process. The practice 
has not really prepared the minds of the contractors on 
how to fashion out programmes on how to deal with 





The study showed that last minute client requirement was 
ranked most as a factor due to design variation (Table 3), 
construction cost of a project was ranked most as a factor 
affecting construction methods selection (Table 5) and 
cost of construction materials was also ranked most, as a 
common cause of waste due to the selection of construc-
tion materials (Table 4). Management placed emphasis 
on materials that have significant impact on the project 
cost. The study showed that most of the respondents did 
not use prefabricated elements during construction 
processes; instead, wet-trade process was used on most 
of the construction sites. This has led to the generation of 
enormous amount of waste. The survey showed that 
project managers of the respondents’ firms did not 
calculate waste index because they were not aware of 
the importance of waste index calculation on the past 
projects they executed relative to present and future 
projects. The calculation of waste index could have 
helped them have a prior understanding of the volume of 
waste to be generated, develop good planning of 
resources, and control the waste that may be generated 
by taking similar projects earlier handled as points of 
reference. 
Based on the results and findings of this study, the 
following recommendations are made to foster effective 
waste management practice of construction projects in 
Nigeria: 
 
1. The contractors should ensure effective control of 
materials from design to construction stage so as to 
adequately reduce processes that can lead to wastages 
in construction. 
2. Contracting firms need to evolve better means and 
facilities in which building materials  could  be  well-stored  




with pallets at the base or as may be applicable to 
prevent undue damage which may lead to wastages. 
3. There is need to ensure that when wet trades are 
used, sorting exercise is adequately carried out on site.  
4. The use of prefabricated elements must be 
encouraged amongst contracting firms so as to reduce 
the amount of waste that may be generated. 
5. There is need for a policy that would mandate 
contracting firms to carry out the calculation of waste 
indices to determine the amount of waste that will be 
generated so that proper measures will be in place to 
control the waste. 
6. The designer should co-ordinate dimensions between 
materials specified during design and those procured for 
use at sites so as to guide site personnel on how to 
prevent avoidable waste in the use of various types of 
materials during execution of construction projects. 
7. There is need for a policy that would mandate 
contracting firms to incorporate Waste Management Plan 
(WMP) into one of the documents dearly expected to be 
submitted by contracting firms during tendering process.  
8. The contracting firms should create a functioning 
section that would see to the appraisal of the plan and 
compliance with its provisions through capacity building 
and manpower development. 
9. The site worker should be enlightened about the 
environmental and health risks associated with waste 
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